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ABSTRACT
Construction Management (CM) has to deal with a variety of
uncertainties related to Time, Cost, Quality, and Safety, to
name a few. Such uncertainties make the entire construction
process highly unpredictable. It, therefore, falls under the
purview of artificial neural networks (ANNs) in which the
given hazy information can be effectively interpreted in
order to arrive at meaningful conclusions. This paper reviews
the application of ANNs in construction activities related to
the prediction of costs, risk, and safety, tender bids, as well
as labor and equipment productivity. The review suggests
that the ANN’s had been highly beneficial in correctly
interpreting inadequate input information. It was seen that
most of the investigators used the feed forward back
propagation type of the network; however, if a single ANN
architecture was found to be insufficient, then hybrid
modeling in association with other machine learning tools
such as genetic programming and support vector machines
were much useful. It was however clear that the authenticity
of data and experience of the modeler are important in
obtaining good results.

1. Introduction
The construction industry is highly competitive and faces challenges in the areas of costs of
projects, delays in construction activities, labor productivity, disputes, tenders, bidding prices,
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safety aspects, the rate of materials, maintenance costs, risk analysis, etc. which are highly
complicated in nature. To deal with these challenges, Artificial Intelligence (AI) techniques like
fuzzy logic, case-based reasoning, probabilistic methods for uncertain reasoning, classifiers and
learning methods, Artificial Neural Networks (ANN), Genetic Algorithms and hybrid techniques
are widely used in the field of Construction Management (CM). In the last two decades of the
twentieth century, there was a surge in publications dealing with Artificial Intelligent techniques
and especially ANN in various aspects of CM. In 2001, Adeli and Yeh provided a comprehensive
review of such applications made before the turn of the century [1]. The current work presents a
review of about 70 papers published in the area of CM. The objective of the paper is to highlight
the applications of ANN in the following fields of CM: Cost, Productivity, Risk Analysis, Safety,
Duration, Dispute, Unit rate and Hybrid Models. Further critical review of the findings will help
the readers to focus on important areas for potential use and development of ANN in the said
areas of CM. The future scope will facilitate continued research efforts. The paper is further
synthesized as follows: Initially, a brief introduction on ANN is presented and is followed by the
assessment of their recent applications in the areas of Cost, Productivity, Risk Analysis, Safety,
Duration, Dispute, Unit rate and Hybrid Models. Discussion and critical review are done in the
preceding section followed by author’s comments on the findings and future scope.

2. Artificial neural network
ANN is a soft computing tool, mimicking the ability of human mind to employ modes of
reasoning and pattern recognition effectively. ANN as a concept was existing for a long time;
however, its application in civil engineering started in the late 1980’s primarily in construction
activities [1]. ANN’s were found to learn from the relationships between input and output
provided through training data and could generalize the output, making it suitable for non-linear
problems where judgment, experience, and surrounding conditions are the key features. ANNs
typically comprise of 3 layers viz. the input layer with input neurons, hidden layer(s) with hidden
neurons and output layers with output neurons (figure 1).
Input Layer

Hidden Layer

Output Layer

Neuron
Weight
Bias Neuron
Fig. 1. Basic ANN architecture
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Each neuron in the input layer is connected to each neuron in the hidden layer, and each neuron
in a hidden layer is connected to each neuron in the output layer. The number of hidden layers
and the number of neurons in each hidden layer can be one or more than one. The number of
input neurons, hidden neurons, and output neurons constitutes the network architecture. Before
its application the network is trained, i.e., the connection weights and bias values are fixed, with
the help of a mathematical optimization algorithm and using part of the data set until a very low
value of the error is attained. The network is then tested with an unseen data set to judge the
accuracy of the developed model. The network is trained using various training algorithms which
aim at minimizing the error between the observed and network predicted values. The networks
are classified according to the passage of the flow of information either in the forward direction
(feed forward) or reverse or lateral directions (recurrent network). Generally, three-layer feedforward or recurrent networks are found to be sufficient in civil engineering practices. Other
types of networks include the counter-propagation ANN, Hamming's network and the radial
basis function network. For details, readers are referred to [2–6].

3. Applications
Since the late 1980’s several investigators have applied ANN in civil engineering to carry out a
variety of tasks such as prediction, optimization, system modeling and classification [7].
Applications can be seen in areas of i) construction costs ii) productivity iii) risk analysis and
safety and iv) project duration, disputes and unit rates which are dealt with herein.

3.1. Cost
ANNs as a tool is used to estimate the costs of school buildings [8] residential projects,
apartment projects [9,10], cost of structural systems of reinforced concrete skeleton buildings in
early stage [11–13], costs of overall building projects [14,15], cost for highway [16,17], tunnels
[18], general overheads [19], cost of deviation in reconstruction projects was predicted through a
single quantifiable measure, the cost performance index [20]. Cost estimation of continuing care
retirement community projects was done by developing regression and neural network models
[21]. In 2013, Naik and Kumar utilized ANN for optimizing project cost with data of 512 houses
in India [22]. Minli and Shanshan in 2012 used ANN to estimate the tender offer price based on
environmental factors, business factors and project factors [23]. ANN was used for estimating
the optimal contingency for an owner’s funding of transportation construction projects that can
achieve solutions that are closer to the optimum than existing tools [24], modeling of
construction project management effectiveness in terms of construction cost variation [25],
predicting maintenance cost of construction equipment [26], pre-estimating models to predict the
final cost of highway projects constructed by the New Jersey Department of Transportation [27],
contingency costs for road maintenance activities [28] and project cost along with schedule
success prediction models [29]. ANN is also used as a tool to predict the cost premium of green
buildings based on LEED categories [30]. In 2003, Apanaviciene and Juodis modeled cost
variation and carried out a sensitivity analysis to reduce the input variables from 27 to 12 [25].
For maintenance cost forecasting of selected equipment groups, General Regression Neural
Network (GRNN) models were developed and further compared in terms of complexity,
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interpretability, and forecasting accuracy with time series models in 2014 by Yip et al. [24]. In
2002, Williams developed pre estimating models using ANNs techniques to predict the final cost
of highway projects and bid information was used as input for the models [27]. Development of
a prototype model for estimating the cost of building construction projects at the conceptual
stage depending on
the historical data of projects implemented in the Gaza strip between 2009-2012 was done [31].

3.2. Productivity
Applications of ANN exist in the area of productivity of labor and equipment. ANN was used to
estimate daily productivity of dozer [32], estimate the productivity within a developing market
for formwork assembly, steel fixing and concrete pouring activities [33], prediction of production
rate values for installation of formwork of beams [34], estimation of the productivity of ceramic
wall construction [35], estimation of labor productivity of marble finishing works [36], labor
productivity for concreting [37,38], for estimating the bricklayer (Builder) productivity [39] and
labor production rate i.e man-hours per unit for pipe installation activity [40,41]. In 2014,
Maghrebi et al. modeled concrete volume productivity in m3/hr with ten input parameters on
1673 projects. They found that the productivity for a range of concrete volume can be predicted
precisely by ANN, however, for productivities, less than 5 (m3/hr) and more than 15 (m3/hr) the
distribution of residuals expanded gradually and for that, the underlying process needs attention
[42]. Self Organizing Maps was developed for prediction of construction crew productivity for
ready mixed concrete, formwork and reinforcement crews with work definitions [43].

3.3. Risk analysis and safety
Risk Analysis and Safety are important aspects in CM in for identification of potential risk in the
projects and safety indices are carried out. ANN-based procedures had been developed to predict
the likelihood of contractor default in Saudia Arabia [44], and to estimate the risk index for an
expressway construction stage using the principles of system theory, operability, independence
and comparability [45]. ANNs were developed to estimate percentage variation between the
forecasted and actual costs of floats at 30, 50, 70 and 100% completion stages based on 11
significant risk factors [46].). In 2014, Mehidi assessed the risk value for ten risk factors as
mechanical failure, electrical failure, wrong vendor selection, etc. in cement industries in
Bangladesh [47]. In 2007, Elhag and Wang compared the techniques of ANN and regression
analysis to estimate the risk score and risk category for bridge maintenance projects [48]. Liu and
Guo in 2014 proposed a risk assessment method using rough sets to reduce uncertainties and
ANNs [49]. An ANN system was developed to identify the cost deviations that occur, due to the
political risk involved in a construction project. The project manager can incorporate the risk
consequences into a bidding decision, and generate revised and updated risk estimates
systematically and easily during the progress of the project. A rating in the form of a percentage
change in cost from the baseline cost forms the output vector for the neural network model [50].
An ANN model was developed to predict the safety climate of a construction project and
evaluation of construction employees’ safe work behavior [51,52]. ANN-based model was
developed for predicting workers’ fatigue in hot and humid environment [53]. In a study, ANN
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and Logistic Regression were utilized to model the occupational safety and health of
construction workers and performance of the models were assessed by calculating the loglikelihood (LL) ratio [54]. In 2015, Chen and Liu developed a model based on the Bayesian
network for performance assessment of the subway construction safety in China [55].
Mohammadfam et al. in 2015, used chain analytical approach which included rough set theory
and ANN modeling and modeled the factors affecting the health of the workforce and predicting
the severity of occupational injuries [56]. In 2013, Goh and Chua used a neural network to study
the relationship between elements of safety management and accident severity and discussed on
proactive management of accidents [57].

3.4. Duration, dispute and unit rate
In 2001, Leung et al. modeled the hoisting times of tower cranes using two types of
architectures, namely, Multi-Layer Feed Forward (MLFF) with back-propagation based (BP)
learning and General Regression Neural Network (GRNN) with a genetic algorithm based
learning [58]. In 2003, Cheng and Ko developed an object-oriented Evolutionary Fuzzy Neural
Inference System (OO-EFNIS) for predicting a subcontractor’s performance and duration
estimation of the slurry wall [59]. Sawalhi and Hajar in 2016 used ANN to study a more accurate
selection of the best contractor in the Gaza strip. The network selected for the study were either
MLP (multilayer perceptron) or GFF (General feed forward) [60]. ANN with back propagation
was developed for estimation of cost and duration of 2 highway projects [61]. In 2000, Cheung et
al. reported using ANN to classify projects in accordance with project “dispute resolution
satisfaction (DRS)” which also identified the sensitive variables that distinguish projects with
adverse DRS and favorable DRS [62]. In 2007, Chau used Particle Swarm Optimization based
network for prediction of outcomes of construction litigation [63]. In a study identification of
qualitative parameter was done and an Artificial Neural Network model was developed to
minimize the construction dispute resolution and reduce the cost of the project by optimizing the
parameters [64]. Yahia et al. in 2011 developed a project time prediction model using a number
of change orders [65]. Scientific prediction of the economic strata (The difference between actual
direct costs and prevailing market rates) was made in 2015 by Mwiya et al. using ANN by
determining the proportionate breakdown of the cost factors in a given construction unit rate
[66]. Recently Mensah et al. in 2016 predicted actual durations of bridge construction projects in
which principal component analysis was employed to determine the significant items which can
be used for model development and in detecting the multi-colinearity within the database [67].

3.5. Hybrid models
Owing to the complex nature of modeling CM parameters, hybrid models were created to
combine the advantages of two different tools for the possible better performance of the model. It
was shown that ANN was capable of learning from the data provided, but it cannot explain the
reasoning behind the input-output mapping process while fuzzy reasoning provides a systematic
reasoning method which leads to the development of neuro-fuzzy systems [68,69]. A neurofuzzy model based on the locally linear model tree algorithm was employed by Vahdani et al. in
2011 to precisely estimate the overall performance (qualitative and quantitative factors) of
projects [70]. A real case study was selected in the construction industry in Iran to appraise and
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select the candidates for the investment (cladding in this case). Genetic Algorithm (GA) was
utilized to optimize the parameters (processing elements or neurons) of the back-propagation
network for predicting the construction costs of residential buildings [14]. ANN technique was
used for development of parametric cost estimating a model which can be used in the early stage
of the project life cycle for sterile buildings as pharmaceutical and food projects in Egypt and the
further Genetic algorithm was used for optimizing the weights [71]. The neuro-fuzzy technique
is also used for the creation of a classification system for Russian Federation according to the
environmental safety level and forecasting of changes in their development due to the changes in
the level of environmental safety [72]. Integrating a neuro-fuzzy system with conceptual cost
estimation to discover cost-related knowledge from residential construction projects was
proposed. The data used in this proposal was based on historical data from previous construction
projects collected by the Ministry of Construction of PRC in the years between 1996 and 2002
[73]. In 2009, Cheng et al. proposed web-based conceptual cost estimates for construction
projects, using an Evolutionary Fuzzy Neural Inference Model. Data were collected from 28
construction projects spanning the years from 1997 to 2001 in Taiwan [74]. In a study historical
cost data of continuing care retirement community projects were compiled to develop regression
and neural network models. The study showed that by using regression and neural network
simultaneously a satisfactory conceptual cost model can be achieved [21].

4. Discussion and critical review
The foregoing sections presented an outline of applications of ANN in CM grouped in major
areas. A detail discussion and critical review of these applications is presented in this section
with respect to Method of data acquisition, Input parameters, data/sample size, network
architecture, type of network, training, transfer function, overfitting, learning and momentum
rate, performance function, number of epochs, performance measure, comparison with other
methods and general comments.

4.1. Method of data acquisition
In the works discussed, the data were obtained from past reports or by questionnaire survey,
interviews, and case studies from construction projects. Unavailability of certain data can be a
limitation for the model developed and thus a comprehensive dataset is required for achieving a
meaningful output [20,29,30,52]. In a study data is collected through structured questionnaire
and expert interviews which were used to identify the most influential factors on contract
awarding system in the Gaza Strip [60]. Fifty four questionnaires, as a response rate of 77% of
the total number of questionnaires, have been correctly answered and submitted. For the need of
many data to develop the neural network model, many historical projects done between 2010 and
2012 in the Gaza Strip were collected from municipalities, government ministries, engineering
institutions, contractors and consultants. [60]. In a study for developing Building Construction
Projects Cost Estimating, Eighty questionnaires were distributed to various engineering
institutions. Fifty-seven questionnaires with a response rate of 71% have been correctly received
[31]. The questionnaires typically consisted of identified factors that affect parametric cost
estimate of projects. Thirteen cost parameter in skeleton phase and eighteen finishing phase
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parameters which were identified from the literature were evaluated [31]. To determine the
productivity of labor, a structured closed-ended questionnaire has been developed for gathering
data on the basis of subjective judgment of productivity factors and the related productivity [38].
In a study direct observation method was used for collecting the data in this research. Pilot study
was done by selecting ten construction projects in different parts of Iraq. Work sampling
approach was used to measure the production rates at the site to calculate the duration of activity
on daily basis at specific time interval using stopwatch [36]. For establishing reasonable safety
evaluation index system is the key to the comprehensive evaluation of construction safety. A
scientific, comprehensive evaluation index system of building construction safety has been
established based on the analytic hierarchy process, which combined with the expert opinion and
the suggestion [75]. The dataset used in research to predict the best contract in the Gaza strip, the
data set used was part of a larger dataset collected from construction workers during 2005 and
2006 in the Cincinnati/Tri-State area using the Work Compatibility survey primarily. The Work
Compatibility Model is a multidimensional diagnostic tool for human performance that measures
the level of synchronization between the workforce and the work environment and contains 11
sections with 166 questions [60].

4.2. Input parameters
Selection of input parameters to develop a network relies on a priori knowledge of the subject,
the characteristic of data source, experience and availability of data. The accuracy of ANN
outcome depends on the quality of training data and the ability of the developer to choose truly
representative input information. It was noticed that the correct selection of input parameters
through a sensitivity analysis was very helpful in achieving better results [11,12,25].
Identification of input can also be done by methods such as the Delphi method, systems
engineering, and factor analysis [49,51]. Statistical analysis of input parameters was made to
understand the influence of various parameters on the labor productivity [34]. In 2003,
Apanaviciene and Juodis modeled cost variation using 12 influential factors including seven for
project manager category, one for the project team, two for planning and two for organization
and control category [25]. Tools as factor analysis, principal component analysis and Box and
Whiskas method for eliminating outliers were utilized [43,51,66]. While input selection can be
done with the help of statistical parameters appropriate domain-specific knowledge significantly
helps in this regard [76]. The input parameters selected for few of the works mentioned above
are: In 2012, Minli and Shanshan used factors like environmental factors, business actors and
project factors [23]. Input parameters as construction year, building type, city, and actual
construction cost, scores achieved from LEED categories were used to predict the cost of
premium Green buildings [30]. Kim et al. in 2013 used ten input parameters as a year, budget
land and school building specifications to predict the cost of school building [8]. ANN model in
predicting the productivity of concrete in m3/hr for Sydney area utilized input parameters as
weekday, starting time of first delivery, amount of ordered concrete, longitude and latitude of the
project, number of orders received, number of assignments delivered [42]. To predict the
likelihood of contract default, 23 factors related to contractor characteristics, 2 -particulars of the
contract and 3 nature of the project were used as input variables [44]. In 2012, Chenyun et al.
determined a risk index for an expressway construction stage using the principles of Scientific,
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system, theory for practice, operability, independence and comparability [45]. Prediction and
evaluation of construction employees’ safe work behavior were modeled using ANN with safety
indices as inputs [52]. Input parameters as WBGT (Wet-bulb globe temperature), age, alcoholdrinking habit, smoking habit, work duration, job nature with output as a rating of Perceived
exertion were utilized for determining the fatigue of construction workers [53]. Various cost
estimations involved in construction works depend on either estimator-specific factors or design
and project-specific factors [77]. 21 input parameters as bid prize, capital of the company,
liquidity, debt volume, banking facilities, etc. were selected to predict the best contractor in the
Gaza strip. Sensitivity analysis was carried out to evaluate the influence of each input parameter
to the output variable for understanding the significant effect of input parameters on model
output [60]. In the research four sections (due to obvious relation with occupational disorders
and diseases among construction workers, but yet unknown in severity), were included i.e
physical environment, economic factors, muscular activities, and experience at work which were
subjectively answered by participating workers on a Likert scale of 5 (from ‘not at all’ to
‘entirely’) as input parameters [54]. Input parameters as political risk factors: Firm's relationship
to the government, Firm's relationship to the power groups, Involvement of local business
interests, Impact of regional and external factors, Nationalistic attitudes toward the firm and
Project desirability to the host country were selected to predict the percentage change in cost
from the baseline cost forms [50].

4.3. Normalization of data
Neural network training could be made more efficient by using neural network processing
functions which transforms inputs into a better form for the network use. Such scaling should
improve the density of the data over the problem domain and allow the neural networks to
converge faster and later to generalize better outputs [33].It is especially useful for modeling
application where the inputs are generally on widely different scales. Different techniques can
use different rules such as max rule, min rule, sum rule, product rule, etc. [78]. In most of the
papers reviewed, preprocessing of the data in the form of normalization between -1 to 1 was
done to increase the performance of the network [11,30]. Normalization of the data using Zscores was used which leads to an increase in performance of the trained ANN [61].
Normalization of data between 0 and one was also seen prominently [64].

4.4. Data/sample size
In case of the adequate sample size to be used while training and testing of the network as well
as the split of data into training and testing, a large variation was observed in the past works. In
general, 60%-80% of the data was used for training and remaining for validation (as one of the
steps to take care of overfitting) and or testing in the papers reviewed. Data of direct cost of
school buildings were presented to ANN with 20 for testing, 67 cross-validations and 130 for
training [8]. A network was developed which consists of 27 project data which was trained with
85% of the data set (33 records) that were randomly picked, while 15% (6 records) were used for
testing [41]. Out of the total sample consisting of 506 input-output pairs in their work Elhag and
Wang in 2007 used around 77 % for training and remaining for testing while Minli and Shanshan
(2012) employed 30 pairs for training and one only for testing [23,48]. It remains to be seen how
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far such validation is sustained. An appropriate splitting of data is required in such a way that the
model should be trained with all data patterns to predict meaningful results. In 2016, Sawalhi and
Hajar utilized 91 tenders for selection of a best contractor in the Gaza strip. Of the 91 tender’s
data, 66% were utilized for training, 18% for Cross validation set and 16% for testing phase [61].
Selection of subject for data collection also plays a vital role. Out of 191 subjects to assess the
performance of ANN and Logistic Regression by calculating the log-likelihood (LL) ratio, 188
were male, and one was female, and the gender of the two subjects was missing. The average
height and weight of the sample were 179.8 cm and 87.42 kg, with a standard deviation of 6.49
cm and 15.97 kg, respectively. The height of two subjects and the weight of the five subjects
were missing. Seventy-two subjects (38.29%) were smokers, and 116 subjects (61.70%) and
health 137 were non-smokers, and the smoking status of three subjects was missing. Because of
the large size of the initial dataset and the limited resources available for high-volume
computation and data analysis, the dataset was divided into 160 subsets based on outcome
variables and for each subset, separate LR and ANN models were developed, 70% of each
dataset was used to train the network and the remaining 30% was used to validate the results
[54]. The sample size for Development of Awarding System for Construction Contractors in the
Gaza Strip was 54 respondents which consist of 33% as public owners, 6% as donors, 19% as
NGOs, 15% as implementing agencies, 11% as consultants and 17% as other organizations [60].
169 was the data set that was divided logically randomly, according to literature, into three sets
66% for training, cross-validation 16% and 15% of test data for the estimated construction cost
of building projects [31]. Examining the sufficiency of the data for modeling purposes, scatter
plots were produced to draw a trend line between each independent variable and the calculated
CPI (cost performance index) in various case studies, which showed that all trend lines exhibit
logical relationships, thus confirming the sufficiency of the data [20].

4.5. Presentation of data
Artificial networks only deal with numeric input data. Therefore, the raw data must often be
converted from the external environment to numeric form. In the study to predict the best
contractor in the Gaza Strip, the data were converted to numeric form by dividing the inputs for
each factor to ranges which were represented as numeric [60]. Data was also presented in a
combination of binary and raw form for Analysis of construction Dispute Resolution with input
parameters as project month, year location in binary form and parameters as labor estimate,
equipment and material estimate in the raw form [64]. In research to develop a Neural Network
Model for Building Construction Projects Cost Estimating, the data was textual and numeric, and
it was encoded in the numeric form [31]. Data in the form of a numerical scale from 1-5 as
positive factors and -1 to -5 for negative factors was given to network to predict the productivity
of labor [38]. In 2016, Aswed in their study for productivity estimation model for a bricklayer,
two classes of independent variables are found: objective and subjective variables [39]. The
measurable (objective) variables according to their units of measure, such as age and experience
are measured in years, gang number is measured in number, the wall thickness is measured in
centimeters, and wall length is measured in meters. The coding system is used to measure the
qualitative (subjective) variables; for example, the gang health can be classified to bad moderate
and good and assigns them the value 1, 2 and three respectively. Quantification of each input
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variable (into one of seven values) was done in a study to model the political risks in the
construction industry. For example, Attribute 1 (Firm's Relationship to Government) had a range
value between 1 (Very Good) to 7 (Very Poor). When an attribute is labeled as “very good,” it
refers to the best favorable condition that an expert can think of regarding that attribute, while an
attribute labeled as “very poor” refers to the maximum worst condition that an expert can think
of regarding that attribute [50]. In a study to predict the productivity of labors, the inputs were
divided into objective and subjective parameters. The objective variables like age(in years),
experience(in years), Number of labor(number) etc. and subjective variables as the security
conditions (category assign value between 1 and 2), health (category- which specifies as good,
moderate and bad, it assigns them the values of 1, 2 and 3, respectively. While the weather
condition; sunny (1), rainy (2). The site conditions can be classified into complex and simple and
assign them the value 1 and 2, respectively. Whereas the scale of 1 and 2 represent near and far,
respectively about the availability of construction materials [36].

4.6. Network architecture
The first step in designing a network is to determine the number of input nodes, hidden nodes,
and output nodes. The selection of these parameters is problem dependent, and there is no simple
and clear-cut method for these. In most of the papers studied, Neural network development was
done with three layers, i.e., input layer, single hidden layer and an output layer with few
exceptions, e.g., for cost estimation of a highway project in Thailand dataset the architecture
used was 4-10-6-1 [16]. The no. of neurons in hidden layers was computed using the trial and
error method [34,46]. The optimum numbers of hidden neurons were also computed by
calculating correlation (r) between the actual and predicted outputs against an increasing number
of hidden neurons as they are added to the network and graphed [44]. MAPE and MSE of the
training were computed and plotted on a graph corresponding to the number of hidden neurons,
and the no. of neurons with the lowest MAPE and MSE were selected [51]. An attempt was
made to increase the number of hidden layers from 2 to 10, and a slight improvement in results
was observed; however, the differences were not significant [42]. The Multilayer Perceptron
(MLP) developed to select the best contractor in the Gaza strip includes one input layer with 21
input neurons and one hidden layer with (30 hidden neurons – selection through trial and error
method) and finally one output layer with one output neuron (the best contractor) [60]. Different
network architectures were seen for different factors as analyzing the economic condition factors
had the 7–5–6 network structure., for work experience factors was 15–6–6, for physical,
environment 10–5–6, and the network structure for muscular activities for the upper body joints
was 15–6–6 and for lower body joints 22–6–6, in which the numbers represent the number of
neurons (nodes) in input, hidden, and output layers, respectively [54].

4.7. Type of network
In majority of works discussed in the preceding sections the FFBP type of architectures was used
[11,19,38,39,51,67]. For estimating labor production rates in 2000, Lu et al. used Probability
inference neural network (PINN) which contains the Kohonen classifier and a Bayesian layer.
The developed PINN model outperforms the back-propagation neural network model regarding
point prediction accuracy, by coming closer to the actual output values [40]. Modeling
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construction Unit Rate Factor was done using Kohonen Self Organizing Map network was used
in 2015 by Mwiya et al. [66]. ANN ensemble models (bootstrap aggregating and adaptive
boosting ANNs classifiers) were also found to produce better results than FFBP when used for
project cost along with schedule success prediction models [29]. A construction cost forecasting
model based on RBF neural network was developed which showed better performance over
ANN (back propagation BP) [79]. In 2015, Bayram et al. carried out a study to estimate
construction costs in Turkey using multilayer perceptron (MLP), Radial Basis Function (RBF)
and unit area cost method and it was found that the performance of RBF was superior to MLP
[15]. A SOM (Self-organizing Map) based model was developed to both analyze the effect of
various variables on crew productivity and to predict the crew productivity values [43]. Leung et
al. (2001) utilized General Regression Neural Network (GRNN) with a genetic algorithm based
learning for modeling hoisting times of tower cranes [58]. Object-oriented Evolutionary Fuzzy
Neural Inference System (OO-EFNIS) was used for predicting a subcontractor’s performance
and duration estimation of the slurry wall [59]. Particle Swarm Optimization (PSO) based
network for prediction of outcomes of construction litigation was developed to give a successful
prediction rate of up to 80%. The PSO-based perceptron was found to work better and faster than
BP-based perceptron [63]. Thus, though in most of the reviewed papers use of FFBP network
was widely seen, other types of networks were seldom used. Thus a need arises to explore the
use of other network types for various applications and standardized the need of a particular
network to a particular application. In 2016, Sawalhi and Hajar utilized MLP (multilayer
perceptron) or GFF (General feed forward) for predicting the best contractor [60]. In a study, the
safety evaluation model was established for building construction with taking expert scoring as
network input, security class as the output based on Hopfield neural network. Research shows
that Hopfield neural network has very strong memory and association function, and reflects the
digital characteristics of sample data [75].

4.8. Training
As regards training methods Jacobian matrix [56], gradient descent [34], Levenberg-Marquardt
[10,13,51], and resilient backpropagation [25,28], methods had yielded remarkable results.
Bayesian regularization backpropagation was used [61]. The scaled conjugate gradient
backpropagation called trainscg is used for the early stopping method and Regularization is done
in an automated fashion by using the Bayesian framework which is implemented in the training
function trainbr [38].

4.9. Transfer function
In general hyperbolic tangent and, log-sigmoidal type functions were common. Use of nonsigmoidal type (polynomial, rational function, and Fourier series) transfer functions was seldom
seen and needed to be explored in areas of CM. In a study, various transfer functions and the
results regarding root mean square was compared displaying the sigmoidal as the best transfer
function [71]. The sigmoid function is a good candidate to be used as activating functions
because they are continuous and derivative at all points and very similar to LR model, which can
help analyze similar non-linearity among variables [54]. In a study to predict the productivity of
labor, the following points were encountered during training of the networks: (1) using logsig
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function in the networks trained with trainscg brought less accurate results; however, the trainbr
exhibited a good response when using logsig; (2) utilizing the tansig function in the output layer
of the networks trained with trainbr caused failing of the networks [38].

4.10. Overfitting
Sometimes, ANNs have overfitting problems and addressing this problem, simple architecture of
the network, sufficient numbers of data samples, provision of the dataset for validation, use of
faster convergence, and early stopping criteria are recommended during the development of the
network. In order to prevent networks from overfitting and improve their generalization, early
stopping and Bayesian regularization were implemented [38]. In order to avoid the problem of
fitting this problem, the researcher utilized a trial-and-error approach by running each ANN
model with different values for some parameters such as learning rate and acceptable error. This
method helped to identify the best performing ANN model [54].

4.11. Learning and momentum rate
Mention of learning rate and momentum rate can be seen in a few papers which is either
considered or adopted by software [11,19,20,34,36,46]. It was found that a specific rule could
not be found for changing the learning rate as well as the momentum rate. Few of the papers
mentioned that the learning rate adopted were 0.0001 [23] and 0.5 [19,34] and maximum
momentum rate of 0.9 [35] for developing a network. A learning rate of 0.15 was arbitrarily
chosen to ANN model for political risk in construction Industry since larger learning rates often
have been found to lead to oscillations in weight changes resulting in a never-ending learning
process. One way to allow faster learning without oscillations is to make the weight change, in
part, a function of the previous weight changes. A momentum coefficient represents this portion
of the weight change. In this study, a coefficient of 0.7 was found to perform well [50].

4.12. Performance function
Generally network were trained to achieve low Mean squared error [19,23,38,44,63], absolute
error [45,46,49] between the network predicted and observed values. In 2003, Apanaviciene and
Juodis utilized modified regularization error function to study the network performance [25]. For
Bayesian Regularization- the sum of squares of the network errors were used to predict the
construction labor productivity [38].

4.13. Number of epochs
A performance percentage graph with no. of iterations/epoch was generally seen in papers
reviewed [11,19,38,62]. To mention a few studies, In 2014, Mehidi showed that the highest
performance percentage obtained after 9000 iterations and the performance percentage was
95.45% with lowest possible error of 0.00045 in an application to assess risk in cement industries
[47]. For predict the duration of concrete operations, in 2014, Maghrebi et al. utilized Mean
square error as performance function and the best result was obtained at 14 epoch with
MSE=10.94 [42]. In a study epoch number 10,000 was found adequate for the final training
process in a series of test runs. The performance of the network deteriorated for fewer iterations
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than 10,000 and the network began to memorize the output values for iterations more than
10,000 [11]. 20, 000 iterations were planned for the final training process, as this was found
adequate in a series of test runs during modeling of political risk in construction Industry [50].

4.14. Performance measure
In most of the works listed above, the model performance was validated by using statistical
measures of correlation coefficient, coefficient of determination, mean squared error, mean
absolute percentage error and percentage error [11,36,70]. Average accuracy percentage (AA%)
was utilized with other performance parameters [11]. Most of the researchers adopted only one
or two measures to judge the model performance and very few utilized more than two
performance indicators [20,34,37,48,51]. Adopting a set of linear and non-linear error measures
as performance indicators for a developed ANN model was beneficial as observed in 2014 by
Deshpande et al. [76]. In 2014, Lhee et al. judged the model performance through one-step and
two-step kurtosis in an application related to transportation construction projects. Visual
interpretation of results in terms of Network interpretation diagram can be utilized [24]. Lu et.al.
in 2000 estimated labor production rates using the probability inference neural network (PINN)
model and presented them in the form of probability density function graphs [10]. In 2001,
AbouRizk et.al. presented histograms reflecting the likelihood of labor production rate with
Kohonen Learning Vector Quantization type of classification networks [41]. To select the best
contract in the Gaza strip, the performance measure of accuracy performance (AP) was utilized
along with correlation coefficient and mean absolute error. The accuracy performances defined
as (100−MAPE) %. [60]. The LL value is an estimate that is parallel to F and R2 and was used to
evaluate the goodness of fit for ANN and Logistic Regression (LR) models. LL is the criterion
for selecting parameters in an LR model. When two models were compared, the larger the LL
value, the better was the model performance [54].

5. Comparison with other methods
In some of the works discussed above the results of ANN models were compared with models
made using other tools, e. g., statistical regression analysis, case-based reasoning, genetic
algorithm and support vector machine. It was seen that generally, the ANN models performed
better than these [8,9], although data adaptability was noted to be better in some alternatives [9].
To predict the owner’s contingency on transportation construction projects, one step ANN model
predicts the contingency amount directly as its output and two-step predicts the contingency rate
which is then multiplied by the adjusted original contract amount to get the contingency amount.
Both the one-step and two-step ANN-based models demonstrated good learning for the training
dataset based on the high correlation values of 0.827 and 0.863, respectively [24]. In a study,
Support Vector Machines were found to work better than an ANN-based model for prediction of
the cost of buildings in Taiwan [29]. However in a study to estimate costs of the school building
in Korea it was seen that the ANN model gave more accurate estimation results than the
Regression Analysis and Support vector regression models [9]. In a study it was seen that Neural
networks and multiple regression technique can be used to model hoisting times of tower cranes
however the predictive performance of GRNN with genetic algorithm models was found to be
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better than that of the multiple regression model and the MLFF network with BP algorithm in
modeling the hoisting times [58]. In a study carried out 160 LR and ANN models were made,
and their performances were assessed by estimating the LL ratio. The result of a t-test showed
that the ANN models performed significantly better than LR models (P-value,0.001). This means
that regardless of the type of variables, ANN models can predict the outcome more accurately
than LR models. A need for Hybrid models arises which can display higher accuracy and can
utilize the advantage of other tools. The lack of homogeneousness in the data set used in
research, choice of training algorithm, and ANN model structure is considered to be the potential
reasons that 33 of LR models outperformed the ANN models [54]. Comparison of expert and the
predicted values by the neural network for the complete data set of the political source decision
variables was done which shows the neural network solutions to be accurate [50].

6. General comments
Some of the constraints while using ANNs in CM can be summarized as the absence of
structured methodology to decide on various control features and parameters and its black box
nature which could not explain the underlying input-output process [8]. Use of input parameters
with ordinal variables only can seldom be seen in literature, and it needs to study further for
better understanding. So far, all the studies have compared the ANN and LR models only with
binary or continuous variables [54]. The knowledge of the relationship between input and output
parameters modeled using ANN is locked up in trained weights and biases. A need thus arises to
unlock it and thereby interpret the results. Though in most of the studies reviewed it was shown
that ANN model performs better than the other models for the accuracy of estimation, it will be
difficult for the user to understand and explain the estimation results from this ANN model [9].
Dedicated work towards this area will popularize the technique with regular users. Acceptability
of ANNs for routine practical works can increase if its portability (in terms of an easy GUI or
interface with commonly used software) and standardization issues e.g standardization of
minimum accuracy level required for acceptance of a model, minimum and important input
parameters required for a particular project with specified output, minimum learning rate and
momentum rate, minimum number of neurons in hidden layers etc. are addressed. The developed
neural network-based political risk model can be integrated into spreadsheets used for cost
estimation. Such integration facilitates the practical use of the proposed approach by consulting
engineers performing supervision and by construction managers responsible for project risk
management and control functions [50].
Case studies were considered for the collection of data and further development of the model.
However only a few present the use of them for practical applications [22,25,57,72]. Limited
studies were observed in using ANN in the area of safety evaluation in hot and humid
environments [53] and construction unit rates [66].

7. Concluding remarks
In the current paper, an extensive review of past works dealing with recent applications of ANN
in areas of Cost, Productivity, Risk Analysis, Safety, Duration, Dispute, Unit rate and Hybrid
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Models is done. The review confirms the usefulness of ANNs in carrying out a variety of
prediction, classification; optimization and modeling related tasks in areas of CM. ANNs are
based on the input-output data in which the model can be trained and can always be updated to obtain
better results by presenting new training examples. ANN thus has significant benefits that make it a
powerful tool for solving many problems in the field of CM. However large scope is still found to
exist in experimenting with a variety of network architectures, training algorithms and hybrid
type of methods, which could lead to a higher level of model performance. Acceptability of ANN
for routine use in CM can be increased if clear guidelines to select input, network architecture,
learning algorithms and other network control parameters are evolved from an exhaustive
assessment of all past works. Providing a standard benchmark for determining the accuracy level
of the construction proposals will help to increase the use of ANN in CM. Large-scale attempts
in future to unlock potential knowledge in the network system can also go a long way in
increasing user confidence in the ANN use. Only a few instances are seen about the use of
developed ANN models for practical applications. Implementation of ANN for live projects and
a step towards understanding the user related problems towards implementation of the same
should be done.
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